



PGP FARMER DEVELOPMENT

INTERIM REPORT

SORGHUM TRUST

1 October 2024 – 28 February 2025

Submitted: 15 September 2025

Contents

1. Requested and approved	2
2. Planning	2
3. Financial Feedback	2

1. Requested and approved

2024/2025 Application: The Trustees have approved the implementation of **one (1) training session per Province at a cost of R6,000.00 (VAT inclusive) per session**, amounting to a total of **R24,000.00 for all four (4) provinces**.

2. Planning and execution

The 4 training courses are planned to be presented between March and April 2025 in Limpopo, Mpumalanga, KZN and the Eastern Cape.

The courses have not been presented to date. PGP was given sorghum seed by Pannar for distribution to the small farmers who are in the BA project. Unfortunately the seed came too late for the previous planting season.

For this coming 2025 2026 planting season, the number of small farmers has increased to over 2000 farmers. We are planning to share the sorghum seed with some groups of farmers and then to the one day training at the same time.

We hope that the Trust will be satisfied for PGP to roll these funds forward into the coming financial year.

3. Financial Feedback

Phahama Grain Phakama NPC
Sorghum Trust

Interim figures for the period 1 October 2024 - 28 February 2025

Feedback received 13 March 2025, invoicing can commence

Budget Approved (pending final approval letter):	R24 000,00
Income received	R0,00
Expenses to date	R0,00
Budget remaining:	<u>R24 000,00</u>